A

Washington State
'7’ Department of Transportation

Field Note Record

Contract No. |Station

Mile/Line:

C/s

9214 Project Limits MP 102.49 - 102.60

Staked by Date Work Started Date Work Completed Date

N/A 6/5/2018

Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 11/20/19
11/20/2019 11/25/2019

FOR THE TEMP 90/154.

$32,256 /2 = $16,128.00

TEMPORARY BRIDGE FOR 90/154 BRIDGES
BID ITEM #19
UNIT: L.S.

THIS PAYMENT REPRESENTS THE MONTHLY RENTAL OF THE ACROW BRIDGE

SEE ATTACHED SPREADSHEET FOR LUMPSUM BREAKDOWN.

90/154 BRIDGES

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0019 TEMPORARY BRIDGE FOR 3 11/20/20... L.S. 4,798.00 734 EK 11/25/19 MEL  12/02/19 19

0019  TEMPORARY BRIDGE FOR 4 11/20/20... L.S.  27,458.00 735 EK 11/25119 MEL  12/02/19 19
90/154 BRIDGES
Attachments

9214 - Lump Sum
Breakdowns.xlIsx
Microsoft Excel
Worksheet

122 KB
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